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POLREP NO. 32

II. BACKGROUND

Site No: A563

Response Authority: CERCLA

NPL Status None

Start Date: October 1, 1997

Completion Date: TBD

Latitude: 41 degrees 38 min North
Longitude: 83 degrees 37 min West

CERCLA Incident Category: Removal (PRP lead pursuant to UAO)
IIT. SITE INFORMATION
A. Background:
See POLREP #1.
B. Site Location/Description
See POLREP #1
Iv. RESPONSE INFORMATION
A. Current Situation:
IT Corporation (IT), formerly OH Materials Company, collects air
samples upwind and downwind of the site on a daily basis.
Excavating, loading and hauling of soil removed from a former

lagoon and Frenchmens Road are ongoing. Excavating, loading and
hauling of sediment from Williams Ditch are ongoing. IT



continues to stabilize sediment in Williams Ditch with lime kiln
dust. Dewatering Williams Ditch and the excavation is ongoing.
Backfilling activities in the excavation area have resumed and
are ongoing. Peoria Disposal Company (PDC) has been contracted
by Kerr-McGee to transport and dispose of creosote-contaminated
soil, sediment, and debris at their facility in Peoria, Illinois.
PDC has subcontracted Fort Transport and Wills Trucking to aid in
transporting waste for disposal.

On January 19, 1999, U.S. EPA held a conference call with Kerr-
McGee, Hull and Associates, Inc. (HAI), Kerr-McGee'’s
environmental consultant, and START to discuss Kerr-McGee'’s
remedies to correct storm sewer problems underneath and along
Arco Drive, creosote seepage from LBA Printing Company (LBA)
property into the banks of Williams Ditch, and stockpiled surface
and subsurface soils. Kerr-McGee discussed, with U.S. EPA,
potential solutions to the aforementioned issues, but no final
decisions have been made. A follow-up meeting is scheduled for
January 26, 1999 to further discuss these concerns.

Actions Taken:

On January 13, 1999, IT labored to get the waste water treatment
system thawed. On January 14, 1999, there was no work on site
due to severe weather conditions

On January 15, 1999, IT constructed a third siphon dam
approximately 150 feet north of siphon dam 2, and dewatering of
Williams Ditch continued.

On January 16, 1999, displaced sediment from the construction of
siphon dam 3 was placed on the soil staging pad awaiting
disposal. Backfilling of the excavation resumed.

On January 18, 19, 20, and 21, 1999, ten, ten, nine, and eleven
loads of waste soil, sediment, and debris were transported for
disposal, respectively.

Next Steps:
1. IT continues sediment removal from Williams Ditch.
2. IT will continue to line the excavation walls with HDPE

liner and backfill with clean clay material.
3. Repair/replace sewers underneath Arco Drive.

4. IT will continue removal actions of a former lagoon
underneath Frenchmens Road.

5. IT will continue dewatering section 4 of Williams Ditch.

Key Issues:



VI.

Free flowing product has been observed seeping from the north
bank of Williams Ditch into the excavated section. Kerr-McGee
has decided to install an engineering control between LBA and
Williams Ditch to prevent seepage. Will engineering control be
effective? Has enough investigation been done in determining the
extent of the seepage into the ditch on the opposite bank? The
bid process for repair/replacement of sewers underneath Arco
Drive is still in progress, and sediment removal in Williams
Ditch may be complete before the bid is awarded. Where will
contaminated water in the sump area be discharged if there is a
major storm event?

COST INFORMATION
Estimated START costs as of 1/16/99: $ 150,767.97
DISPOSITION OF WASTES

As of January 21, 1998, a total of 488,605 gallons of
nonhazardous, non-regulated liquid and 59 drums and one roll-off
box containing nonhazardous, non-regulated solid were transported
by Inland Waters for treatment and landfill disposal,
respectively, at City Environmental, Inc. As of January 21,

1999, approximately 13,248 tons of impacted soil and sediment
have been transported to the PDC facility for landfill disposal.



